
ID Task Name Duration

1 ASBESTOS ABATEMENT 2 days

2 ENCLOSURE CHECK 1 day

3 MECHANICAL/ELECTRICAL DEMO 4 days

4 SELECTIVE DEMO WOOD FRAME 2 days

5 ADD JOISTS FOR SHELVING RAILS 1 day

6 E XCAVATION, RELOCATE SIGN 5 days

7 SELECTIVE DEMO CONCRETE 3 days

8 UNDER SLAB WATERPROOFING 1 day

9 FOOTINGS/FOUNDATION, FOOTING DRAIN TIE-IN 5 days

10 REINFORCING STEEL INSPECTION FOOTINGS 0 days

11 CONCRETE TESTING FOOTINGS/WALLS 0 days

12 BACKFILL & GRADE, GROUNDWORKS 3 days

13 ADDITION SLAB 1 day

14 CONCRETE TEST 0 days

15 FRAME INT. PARTITIONS, Z FURRING @ EXISTING  BASEMENT 2.5 days

16 SET COLUMNS & FRAME INT. PARTITIONS, Z-FURRING @ ADDITION 16 days

17 STOCK GWB IN EXISTING BASEMENT 0 days

18 TJI'S DELIVERED 0 days

19 GLB'S, W-BEAMS, JOISTS, TIE-IN, DECK 2 days

20 FRAME FIRST FLOOR WALLS AND PARTITIONS @ ADDITION 1.5 days

21 W-BEAM NAILERS & RAFTERS 1 day

22 BLOCKING, VENTS, FASCIA, DECK, TIE IN 2 days

23 ROOFING 4 days

24 WOOD SIDING & TRIM, PARAPET CAP FLASHING 2 days

25 HORIZONTAL SIDING & GATE 2 days

26 EXTERIOR PAINTING 4 days

27 MECHANICAL ROUGH-IN EXISTING 29 days

28 SPRINKLER ROUGH-IN EXISTING 2 days

29 ELECTRICAL ROUGH-IN EXISTING 26 days

30 MECH. ROUGH-IN ADDITION 5 days

31 SPRINKLER ROUGH-IN ADDITION 2 days

32 ELEC. ROUGH-IN ADDITION 5 days

33 INSULATION & V.B., SOUND BATTS 3 days

34 RECEIVE DOOR FRAMES 0 days

35 HANG DOOR FRAMES 2 days

36 DRYWALL, TAPE & TEXTURE 9 days

37 INTERIOR PAINTING, GWB 4 days

38 PAINT DOOR FRAMES & TRIM 4 days

39 INSTALL GLAZING TO WOOD DOORS 1 day

40 NSTALL CEILING GRID 4 days

41 INSTALL GLUE UP TILE 5 days

42 INSTALL CABINETS,,TOPS, P-LAM WAINSCOT 10 days

43 FLOOR PREP 1 day

44 SHEET VINYL FLOORING 2 days

45 ELECTRICAL TRIM/SEISMIC WIRING 7 days

46 PLUMBING TRIM 3 days

47 H-VAC TRIM 3 days

48 INSTALL CEILING TILE 4 days

49 SPRINKLER TRIM 2 days

50 BATH HARDWARE,SHELVING, FIRE EXT. 1.5 days

51 COAT HOOKS, CORNER/WALL GUARDS 1.5 days

52 INSTALL OWNER FURNISHED APPLIANCES 1 day

53 INSTALL CARPET 4 days

54 SUBSTANTIAL COMPLETION 0 days

55 ELECTRICAL/MECHANICAL TESTING 0 days

56 FINAL CLEAN 1 day

57 CONTRACT CLOSEOUT/FINAL COMPLETION/OPERATING & INSTRUCTION 0 days
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CONSTRUCTION PROGRESS SCHEDULE
PHASE ONE, REVISED 10/30/03 

HAINES HEALTH CLINIC PHASE ONE
INCLUDES ALL REMODEL WORK TO LOWER LEVEL & CONSTRUCTION OF NEW ADDITION

1

RED BAR = CRITICAL PATH TASKS
BLUE BAR = NON-CRITICAL TASKS


